COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 10/ 2016

ESTI MATE SUMVARY 09: 16: 27
CONTI D: C19315 ESTI MATE NO 0027 PROG SPEC YR 2005
PCN: 19315- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 53.0 DAYS TI ME ALLOW 80 WORK DAYS
US36 EI'S: R4 ENVI RONVENTAL M T PERCENT TI ME: 66. 25 ORI G TI ME ALLOW 80 WORK DAYS
PRQJECT NO. NHR400- 287
US36 EI'S: R4 ENVI RONVENTAL M T
NAVE OF RQAD: 036B
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
ROCKY MOUNTAI N EXCAVATI NG | NC. PAY PERI OD ENDI NG 02/ 25/ 2016 DATE TI ME STARTED 10/ 14/2013
651 TOPEKA WAY, SU TE 100 DATE LET 09/ 12/ 2013 DATE WRK BEGAN
DATE AWARDED 09/ 20/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 09/ 2013 DATE ACCEPTED
CASTLE ROCK CO 80109 (303) 841- 0292 DATE NOTI CE TO PROCEED 10/ 14/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 998, 499. 91 PARTI Cl PATI NG $ 951,181.78 $ 3, 250. 00
AWARD PROJECT AM: $ 962, 957. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 26% TOTAL EARNI NGS 951, 181. 78 3,250. 00
FUNDS AVAI LABLE: $ 47,318.13 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 951, 181. 78 3, 250. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE -14,444. 36 0. 00
SECURI TI ES ENCUMVBERED 0.00 0.00
NET EARNI NGS 936, 737. 42 3, 250. 00
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 936, 737. 42 3, 250. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 3, 250. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19315

PCN: 19315-BI D

PRQJECT: NHR400- 287

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 *Cl earing and G ubbing

0010 202-04060

Dust Abat enment

0015 203-00010

0020 203-00600

Stripping

0025 203-01555

Dozi ng (Landscapi ng)

0030 207-00205

Topsoi |

0035 208-00002

Erosion Log (12 Inch)

0040 208-00007

Erosion Log (8 Inch)

0045 208-00020

Silt Fence

0050 208-00035

Aggregat e Bag

0055 208-00070 Vehi cl e Tracki ng Pad

*Uncl assi fi ed Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0027

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
70, 000. 00000
1. 000
LS
40, 000. 00000
16, 170. 000
CcY
9. 00000
5, 060. 000
CcY
2.30000
30. 000
HOUR
150. 00000
8, 470. 000
CcY
8. 00000
60. 000
LF
4.50000
0. 000
LF
4. 00000
150. 000
LF
2.00000
52. 000
LF
6. 60000
2.000
EACH

1, 500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

=

000
0. 000

[y

. 000

16, 170. 000
0. 000
16, 170. 000

5, 060. 000
0. 000
5, 060. 000

30. 000
0. 000
30. 000

8, 470. 000
0. 000
8, 470. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

150. 000
0. 000
150. 000

52. 000
0. 000
52. 000

2.000
0. 000
2.000

Page 2
ESTI MATE RUN 03/ 10/ 2016

09: 16: 27
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
70, 000. 00
0. 00
40, 000. 00
0. 00
145, 530. 00
0. 00
11, 638. 00
0. 00
4, 500. 00
0. 00
67, 760. 00
0. 00
270. 00
0. 00
0. 00
0. 00
300. 00
0. 00
343. 20
0. 00
3, 000. 00



CONTI D C19315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19315-BI D ESTI MATE RUN 03/ 10/ 2016
PRQJECT: NHR400- 287 ESTI MATE NO 0027 09: 16: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 10. 000
HOUR 0. 000 0. 00
35. 00000 10. 000 350. 00
0065 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 17. 000 17. 000
HOUR 0. 000 0. 00
140. 00000 17. 000 2,380. 00
0075 208- 00205 *Erosi on Control Supervisor 60. 000 51. 000
HOUR 0. 000 0. 00
100. 00000 51. 000 5,100. 00
0080 212-00006 *Seedi ng (Native) 40. 000 20. 530
ACRE 0. 000 0. 00
625. 00000 20. 530 12, 831. 25
0085 212-00028 *Seedi ng (Wt ands) 4. 860 4. 860
ACRE 0. 000 0. 00
375. 00000 4. 860 1, 822.50
0090 212-00032 *Soi | Condi tioning 15. 130 15. 130
ACRE 0. 000 0. 00
2,400. 00000 15. 130 36, 312. 00
0095 213-00004 *Mil ching (Weed Free Straw) 15. 000 15. 000
ACRE 0. 000 0. 00
675. 00000 15. 000 10, 125. 00
0096 213-00070 Landscape Weed Barr Fabric MCR 1, 185. 000 1, 185. 000
SY 0. 000 0. 00
2.30000 1, 185. 000 2,725.50
0100 213-00150 *Bonded Fi ber Matrix 0. 000 0. 000
ACRE 0. 000 0. 00
2, 750. 00000 0. 000 0. 00
0105 214-00000 *Landscape Mai nt enance 1. 000 0. 875
LS 0. 025 3, 250. 00

130, 000. 00000 0. 900 117, 000. 00



CONTI D C19315 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 19315-BI D ESTI MATE RUN 03/ 10/ 2016
PRQJECT: NHR400- 287 ESTI MATE NO 0027 09: 16: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0110 214-00310 *Deci duous Shrub (1 Gallon Contai ner) 6, 028. 000 6, 028. 000
EACH 0. 000 0. 00
24. 00000 6, 028. 000 144,672. 00
0115 214-00908 *Perennials (1 Quart Container) 2,998. 000 2,998. 000
EACH 0. 000 0. 00
7.50000 2,998. 000 22,485. 00
0120 214-01010 *Brush Layer Cutting 9, 798. 000 9, 798. 000
EACH 0. 000 0. 00
4. 75000 9, 798. 000 46, 540. 50
0125 215-00600 *Transpl ant Pl ug 5. 000 5. 000
EACH 0. 000 0. 00
145. 00000 5. 000 725.00
0130 215-00700 *Transpl ant Sod 885. 000 885. 000
SY 0. 000 0. 00
11. 50000 885. 000 10, 177.50
0135 217-00000 *Her bi ci de Treat nent 200, 000. 000 98, 753. 000
SY 0. 000 0. 00
0. 20000 98, 753. 000 19, 750. 60
0136 217-00020 Her bi ci de Treat nent MCR 76.500 76. 500
HOUR 0. 000 0. 00
66. 60000 76. 500 5,094. 90
0140 218-00000 Noxi ous Weed Managerent 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0145 603-10240 24 Inch Corrugated Steel Pipe 24.000 24. 000
LF 0. 000 0. 00
120. 00000 24.000 2,880. 00
0150 607-11525 Fence (Plastic) 1, 665. 000 1, 665. 000
LF 0. 000 0. 00
3. 50000 1, 665. 000 5, 827.50
0155 625- 00000 *Construction Surveying 1. 000 0.900
LS 0. 000 0. 00
10, 000. 00000 0. 900 9, 000. 00



CONTI D C19315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19315-BI D ESTI MATE RUN 03/ 10/ 2016
PRQJECT: NHR400- 287 ESTI MATE NO 0027 09: 16: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
58, 000. 00000 1. 000 58, 000. 00
0165 630- 00000 *Fl aggi ng 403. 000 403. 000
HOUR 0. 000 0. 00
30. 00000 403. 000 12, 090. 00
0170 630- 00012 *Traffic Control Management 24. 000 24. 000
DAY 0. 000 0. 00
800. 00000 24.000 19, 200. 00
0175 630-80341 *Construction Traffic Sign (Panel 4. 000 4. 000
EACH 0. 000 0. 00
5. 00000 4. 000 20. 00
0180 630-80342 *Construction Traffic Sign (Panel 4. 000 4.000
EACH 0. 000 0. 00
5. 00000 4. 000 20. 00
0181 630-80359  Port Mesg Panel MR 0. 000 0. 000
DAY 0. 000 0. 00
750. 00000 0. 000 0. 00
0182 630- 80360 Drum Channel Dev MCR 30. 000 30. 000
EACH 0. 000 0. 00
23. 00000 30. 000 690. 00
0183 630- 80355 Port Mesg Panel MR 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0185 700- 70010 F/A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0186 700- 70034 F/ A Renoval of Culvert MCR 09 4,718. 220 4,718. 220
F A 0. 000 0. 00
1. 00000 4,718. 220 4,718. 22
0190 700-70014 F/ A Incentive 20, 000. 000 20, 000. 000
FA 0. 000 0. 00
1. 00000 20, 000. 000 20, 000. 00



CONTI D C19315 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19315-BI D ESTI MATE RUN 03/ 10/ 2016
PRQJECT: NHR400- 287 ESTI MATE NO 0027 09: 16: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0195 700-70021 F/ A On- The-Job Trai nee 172. 000 172. 000
HOUR 0. 000 0. 00
1. 00000 172. 000 172.00
0196 202-00010 Rem Tree ncr 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0197 700- 70034 F/ A Construction Survey MCR 682. 000 682. 000
FA 0. 000 0. 00
1. 00000 682. 000 682. 00
0198 202-00010 Rem Tree 24.000 24.000
EACH 0. 000 0. 00
249. 85000 24.000 5, 996. 40
0200 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0201 900-00014 Added Item (Lunmp Sum)/ Rental Equi pnent MCR 1. 000 1. 000
LS 0. 000 0. 00
12, 977. 75000 1. 000 12,977.75
0202 700- 70034 F/ A Disposal of Material Trucking Costs MR 3, 224.940 3, 224. 940
F A 0. 000 0. 00
1. 00000 3, 224. 940 3,224.94
CAT 0200 CURRENT AMI  $ 996, 999.91 $ 3,250.00 % 949, 681. 76
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0205 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI $ 1,500.00 $ 0.00% 1, 500. 00
PRQIECT TOTAL CURRENT AMI $ 998,499.91 % 3,250.00 % 951, 181. 76



